

PROGRESS MONITORING FORM FOR GRADUATION PROJECT

Student Name: Hồ Văn Anh Quốc

Student ID: 102140219

Project Name: Asset Management

Instructor Name: Nguyễn Thanh Bình

Department: Software Engineering

| Week | Day | Workload | | Instructor's Signature |
|------|-------------|---|-----------------|------------------------|
| | | completed (%) | uncompleted (%) | |
| 1 | 27/8 – 8/09 | - Analyze requirements (100%) | | |
| 2 | 10 – 15/09 | - Design Database (100%) - Design Layout (20%) - Research technologies (60%) | | |
| 3 | 17 – 22/09 | - Build project structure (100%) - Design and implement login page (70%) | | |
| 4 | 24/09 | Review 1: Evaluate the work completed _____% : Allow to continue the project <input type="checkbox"/> Stop further project execution. <input type="checkbox"/> | | |
| 5 | | | | |
| 6 | | | | |
| 7 | | | | |
| 8 | | Review 2: Evaluate the work completed _____% : Allow to continue the project <input type="checkbox"/> Stop further project execution. <input type="checkbox"/> | | |
| 9 | | | | |
| 10 | | | | |
| 11 | | | | |
| 12 | | Review 3: Evaluate the work completed _____% : Allow to continue the project <input type="checkbox"/> Stop further project execution. <input type="checkbox"/> | | |
| 13 | | | | |
| 14 | | | | |
| 15 | | | | |